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Dear Mr Kinser
Monthly Progress Report June 1998
West Lake (Bridgeton) Landfill, Operable Umt 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes
activities conducted in June 1998

1 ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submutted to EPA

I VALIDATI] D RESULTS RECEIVED

No vahdated data were received 1n June

I WORK PLANNED DURING JUNE AND JULY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable 1s due
to EPA 45 days after receipt of comments on the Site Characterization Summary F eport

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATYD MATERIAL
DELAYS

No material problems or delays were encountered in June and none are anticipated for July or
August
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If you have any questions or comments please contact Mr Doug Borro the Respondents designated

Project Coordmator or the undersigned

Sincerely

HERST & ASSOCIATES INC

il ot

Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro  Allied Waste Industries Inc
Rod Bloese — Bridgeton Landfill Authority LLC
Jalal El Jayyous:1 Missour1 Department of Natural Resources
Matt Kingsley — Bridgeton Landfill Authority LLC
Paul Rosasco Engineering Management Support Inc



